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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)

AGREEMENT IN PRINCIPLE

NEGOTIATION OF REQUIREMENTS FOR THE COMPLETION OF TRANSITION
AND OTHER SELECTED ACTIVITIES PERSUANT TO TPA SECTION 8

TABLE 8.1 AT THE DEPARTMENT OF ENERGY'S
PLUTONIUM FIMSHING PLANT (PFP)

DECEMBER 12, 2001 	
DFEB 2 0 2002

EDMC
INTRODUCTION:

The U.S. Department of Energy (DOE) has determined that the remaining activities at Hanford's
Plutonium Finishing Plant (PFP) include: 1) the stabilization of plutonium-bea ring materials and
treatment of wastes; 2) analytical laboratory suppo rt associated with stabilization; 3) building
operations support ; and 4) safeguards and securi ty operations.

PFP transition and disposition activities will focus on work necessary for compliance with
applicable laws. PFP transition and final disposition will focus largely on unnecessary above
ground structures [other below ground facilities and land-based w aste management units
associated with PFP will be/are addressed elsewhere within the Hanford Federal Facility
Agreement and Consent Order (HFFACO)].

The Parties have entered into this A greement In Principle (AIP) in order to define the Parties'
intent in the negotiations and to establish the scope and schedule of the negotiations.

IN LIGHT OF THE PRECEDING, THE STATE OF WASHINGTON DEPARTMENT OF
ECOLOGY (ECOLOGY), DOE, AND THE U. S. ENVIRON MENTAL PROTECTION
AGENCY (EPA) AGREE TO THE FOLLOW ING:

A.	 To enter into negotiations intended to establish HFFACO Section 8 Facility
Decommissioning Process milestones and target dates, using the applicable HFFACO
requi rements per Section 8.0, Table 8-1. The Pa rties will negotiate the Transition Phase
as desc ribed in the transition project management plan. These negotiations will seek to
establish milestones for scope of work covered under the current EIS and establish
milestones for key decisions and follow-on negotiations, including any necessary under
RCRA.
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B. That the Parties' negotiations will be conducted under the guidance of the following

goals:

1) The PFP requirements will be established and implemented in a manner that does not
limit or preclude future waste management options such as storage and treatment at
receiving facilities [e.g., Central Waste Storage Complex (CWC) or the Waste
Isolation Pilot Plant (WIPP)].

Section 8 of the HFFACO is the process the Parties will use for transitioning PFP and
closure of existing RCRA-regulated units. This recognizes that RCRA is the baseline
regulation for non-transition RCRA-regulated treatment and storage activities and the
parties may exercise flexibility in establishing agreement milestones consistent with
transition goals and defensible implementation of applicable rules.

C. To enter into negotiations to establish a revised HFFACO major milestone M-83-00
series governing the completion of PFP transition and the final disposition of selected
PFP facilities.

D. That Ecology, as the designated Lead Regulatory Agency for these negotiations, agrees to
keep EPA, as the designated non-lead regulatory agency, appropriately and currently
informed regarding all pertinent aspects of the negotiations. DOE agrees to provide, as
appropriate, assistance as requested to support Ecology in providing briefings or
documentation to the EPA. The Parties further agree to cooperate in providing periodic
briefings to the State of Oregon, affected Indian Nations, the Hanford Advisory Board,
and other stakeholders as required by HFFACO Section 8.

E. To ensure their Headquarters staff are kept up to date on negotiation progress and issues,
and to timely inform each other of any specific concerns that may impact negotiations.

F. To conclude negotiations no later than February 28, 2002, and to resolve any unresolved
issues resulting from the Parties negotiations under HFFACO Article VIII (Resolution of
Disputes).

G. That successful conclusion of negotiations shall be followed by an appropriate public
comment period in accordance with the Community Relations Plan.

H. To align PFP transition commitments with River Corridor and Central Plateau Strategies
and other Tri-Party Agreement negotiations and established milestones (such as M-26
and M-91).
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Director

State
of Ecology

L. John Ia , Administrator
. S. Environmental Protection Agency

v Region 10

J
Keith Klein, Manager
U. S. Department of Energy
Richland Operations Office

3of3


	1.TIF
	2.TIF
	3.TIF

